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                             April 15, 2026 

 

Mr. Pedro “Pete” Alvarez, P.E.    Mr. Michael Medina 
Texas Department of Transportation (TxDOT)  Rio Grande Valley Metropolitan     
Pharr District Engineer     Planning Organization (RGVMPO) 
600 W. Interstate 2      Executive Director 
Pharr, Texas 78577      617 W University Dr. 
        Edinburg, Texas 78539 
 

RE: Inspiration Road (2027-2030 TIP) 
        Limits: From IH-2 to Military Parkway 
        CSJ: 0921-02-395 
  

Dear Gentlemen, 

As you are aware, the Texas Department of Transportation (TxDOT) and the Rio Grande Valley 
Metropolitan Planning Organization (RGVMPO) are currently in the process of selecting projects 
that have advanced in project development for inclusion in the upcoming FY 2027-2030 
Transportation Improvement Program (TIP). The purpose of this letter is to provide an update on 
the development status of the Inspiration Road project and to respectfully request its inclusion in 
the FY 2027-2030 TIP. Presently, as indicated in the RGVMPO Project Readiness Report (PRR) 
dated March 31, 2026, Inspiration Road is listed in FY 2033, which falls outside of the upcoming 
TIP cycle. 
 

Upon review of the PRR, several projects listed within the FY 2027-2030 TIP have progressed 
less in development than the Inspiration Road project and could be moved out of the TIP in order 
to maintain a financially constrained TIP as agreed upon by the RGVMPO Policy Group.  
 

Current Project Status is as follows: 
• PS&E – 95% completed and submitted to TxDOT. 
• ROW – Out of the 22 required parcels, 8 parcels have been omitted, 10 parcels are in 

possession, 2 Parcels are in closing, 1 parcel is under negotiations, and 1 parcel is being 
appraised with no Eminent Domain proceedings expected. 

• Compensable Utilities – There are no compensable utilities within this project. 
• Permitted Utilities – City of Mission is in ongoing coordination with permitted utilities, and 

adjustments to utilities are scheduled as follows: 



 

  

- City of Mission (water and sewer lines) - July 30, 2026 
- Texas Gas Service - October 13, 2026 
- AEP (overhead powerline) - October 28, 2026 
- AT&T (fiberoptic) - October 15, 2026 
- SmartCom (fiberoptic) - October 23, 2026 
- Spectrum (fiberoptic) - October 7, 2026 

 
• Railroad Coordination – Railroad Coordination is not anticipated to delay project construction, 

as no construction activities will occur within the Railroad Right of Way (ROW). The limits of 
roadway construction are approximately 425 feet south of the crossing location. Work within the 
Railroad ROW will consist of Traffic Control devices. Final asphalt (ACP) overlay and 
pavement marking installation will not affect the Railroad ROW. Coordination with TxDOT has 
been completed, and execution of the Railroad Agreement is anticipated soon. 

 

The City of Mission and Hidalgo County Precinct 3 (PCT) appreciate your continued cooperation 
and partnership in supporting and developing the infrastructure needs of the area and respectfully 
request that the project be included in the FY 2027-2030 TIP.  
 
Thank you in advance for considering this request. Should you have any questions, please do not 
hesitate to contact Mr. J.P. Terrazas, RPIC, at (956) 580-8662.  
 
Sincerely, 

    
Honorable Norie González Garza      
Mayor, City of Mission    
 
Cc: Honorable Richard F. Cortez, Hidalgo County Judge 
 Honorable Everardo “Ever” Villarreal, Hidalgo County Commissioner, PCT 3 
 Mr. J.P. Terrazas P.E., CPM, RPIC, Co-Interim City Manager, City of Mission 
 Mr. Jorge Arcaute, RPIC, Hidalgo County PCT. 3 
 Mr. Jacinto Garza P.E., President/CEO L&G Engineering 
 












